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FILE 195310193 

Report No. 2 

Date: Wednesday, March 12, 2008 

Contractor: Liszt Historical Restoration 

Contract No.:  

Building Permit No.:  

Owner: City of Burlington, Vermont 

Weather: Flurries, ± 30° 

The following items were noted as a result of the inspection. 

CONTRACTOR PERSONEL ON SITE 

3 Labourers (Dave, Tom, Mertin) 

Paul Liszt site periodically to give instructions and deliver materials and equipment. 

DESCRIPTION OF WORK 

Today’s activities:  The contractor has completed dismantling Pylon #9 two to three 
brick courses in from the face course.  The remaining wythe will be drilled to accept tap 
connections which will anchor parging material and new brick.   

The contractor has also exposed the steel column in Pylon #8 to a point where the 
column steel is smooth and nearly blemish free.  This point was measured and found to 
be 18’±7” from the top of the steel column.  It has been observed, during the demolition 
process, that in the area where corrosion is not so prevalent, the wythe is much less 
densely packed.  Some of the bricks were found to be finger loose and it was apparent 
that the bricks had not been mortared to the column.  Paul surmised that this feature 
allowed water and moisture to drain away from the steel, preventing corrosion from 
occurring at such a rate as higher up on the column.    

Paul proposes that some type of spacer/sealing material be placed over the column 
before it is covered up in brick to help seal off the steel from outside moisture and allow 
any moisture that reached the steel to drain out.  He will be submitting samples.   

The replacement horizontal S6x12.5 beams were being painted today.  They are 
receiving two coats of D.T.M. Alkyd Gloss Enamel Pastel Base M26 1B by Benjamin 
Moore & Co.  These are to be welded in place as per a telephone conversation with 
Martin W. Hain from Knights Consulting Engineers who had inspected the original 
beams and had determined that they would need to be replaced.  The top ears of the 
original connectors will be removed and the new beams welded in place resting on the 
lower ears. 
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Today’s photos: 

 

Steel column in Pylon #8 connection point for horizontal member. Top ear will be 
removed. 
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Looking down the exposed steel column of Pylon #8.  Notice much smoother 
steel at the base of the exposure.  

STANTEC CONSULTING LTD. 

Daniel Gregoire   
Construction Engineer, RPR 
Tel: 802-343-0767   
Fax: 802-864-0165 

dgregoire@stantec.com 
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